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· Accounting information file format:  Peoplesoft staff Jean Meakin and Jim White, Marilyn and I have met several times to work out the details of outputting accounting information to the Peoplesoft system.  A test file sent from Fogler indicates that the III software is not flexible enough to meet specific needs of the Peoplesoft system.  Jean has asked to consult with III to see if there is interest in programming the III software to meet the need.  Barbara Herzog is currently negotiating this appeal.  If III agrees, Barbara will supply us with a price quote.

· Automated loading of Peoplesoft Vendor number into URSUS vendor records:  This will also require custom programming to avoid manual data entry of 21 digit codes into several thousand vendor records in URSUS.  Barbara Herzog is working with III programming to see if they are interested in the customization, and how much it might cost.

Student one card statement
 The idea behind the one card is to have "one card" that is used for every service on campus (library, dorm access, dining services, etc.) and have those services interchangeable among the different campuses with a fair level of ease.  A good example is: 

     UM students using their Maine Card for dining services at USM 

   The one card project plans to maintain the campus identity.  This was discussed with project leaders during the summer.  Students will continue to have a "home" campus.  This idea extends to URSUS in that students will continue to have a "home" library.  To merge campus identities is to obliterate any difference between the seven campuses, and consequently to destroy the current functional structure of URSUS. 
   The concept of the barcode will also be preserved for the libraries.  All other services will be documented on the "one card" through the magnetic swipe strip.  Off-Campus services put in place about a year ago, the concept of the multi-user card, which has been working quite well.

Status of URSUS Extended Approval Plan interface:  

The Extended Approval plan interface software enables a library to fully automate the ordering, receiving and cataloging processing from one or more vendors.  Fogler should be up and running on this interface by mid January.  USM has expressed an interest in this streamlining software.  Plans for implementation by Spring 2005 are underway.

Webopac update from III 

· Release 2005 LE, Installed Tuesday, December 21st at 6am

New html for webopac has been in testing mode since mid November.  There have been very few complaints.  We plan to migrate the update to the production server on December 20th
Docutek:

  Docutek has announced an upgrade to VRL Plus version 2.9 that will likely be installed after January 1 2005.

URSUS reports, status of big projects, posted on Library support:  

 URSUS reports will be posted on the Library Support page for future reference.  I will send out a message to all staff when the links are up and ready to be viewed.

